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ABSTRACT
Planning and commanding a space operation is inherently a very complex task. It requires highly 
skilled operators from various disciplines to coordinate in a timely manner to ensure smooth and 
successful operation. The process involves translating user requests into a series of satellite opera-
tions, searching for observation and data collection opportunities, scheduling required resources 
and contact with ground stations, generating command sequences to drive payloads and space-
craft, and validating the generated command sequences against operational health and safety 
constraints. Resolving conflicts manually is an intensive iterative process that underuses a space 
system’s resources and renders it less responsive to sudden schedule changes. As space missions 
become ever more ambitious, this manual approach is challenged to cope with the increasing 
complexities of space systems. Responding to this challenge is SciBox, an autonomous planning 
and commanding system and a technology enabler for space operations. The Johns Hopkins 
University Applied Physics Laboratory (APL) has been investing in SciBox since 2001. Continual 
improvement to SciBox and to the SciBox development process enabled the creation of more effi-
cient space operational systems packed with more capabilities. This article describes the archi-
tecture of SciBox, the approach to its development, how its capabilities were incrementally devel-
oped, and how its use has grown over several space missions.

neers, and ground station operators. The high cost of 
space missions requires the team to use sophisticated 
processes to ensure that commands perform as intended 
without compromising the spacecraft’s health or safety. 
The more capable a space system is, the more complex 
the planning and commanding system is. For some 
space missions, the planning process is so complex and 
time consuming that the system is unable to quickly 

INTRODUCTION
A planning and commanding (or execution) system 

for space operations is responsible for processing user 
requests into commands to drive ground stations, 
spacecraft, and payloads. The process of turning user 
requests into executable commands requires coordina-
tion of technical experts from a variety of disciplines. 
The team may include systems engineers, orbit analysts, 
command sequencers, mission operators, payload engi-
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respond to short-term change. As a 
result, the system drops critical user 
requests and underuses resources. 
The cost of developing a tradi-
tional planning system grows as 
system complexity increases, and in 
extreme cases, spacecraft capabili-
ties or even mission objectives must 
be scaled back to contain cost. Even 
worse, proposals for worthwhile 
space missions could be dismissed 
because the ground operational 
cost is perceived to be too high or 
operational planning is perceived to 
be too challenging.

If the planning system is much 
more efficient, more responsive, and 
less costly to operate and develop, 
then perhaps more user requests could be fulfilled, pro-
gram managers would be willing to take on more chal-
lenging missions, and more proposals for promising but 
operationally challenged missions could be put forward.

This article presents SciBox, an autonomous plan-
ning and command system that is highly efficient, 
highly responsive, and a technology enabler. It describes 
the system’s architecture, its incremental development 
and validation since 2001, and its impact on several 
space missions.

BACKGROUND
Planning for space operations typically begins with 

users requesting observations or other measurements 
from various elements of a suite of payload subsystems 
on a satellite or a constellation of satellites; for exam-
ple, a user might request that a system image a target 
or sample an atmosphere or magnetosphere at specified 
geometries. A team of planners works closely with ana-
lysts to search for appropriate observation opportunities 
to fulfill these requests. The planners develop the flight 
and ground operations schedules and work with highly 
skilled payload and spacecraft command sequencers 
to construct matching command sequences. If there 
is a scheduling conflict between subsystems, the team 
further iterates on the command sequence, often with 
human-in-the-loop adjudication. When an acceptable 
command sequence is constructed and tested, it is for-
warded to subsystem engineers who validate that the 
sequence is within operational constraints. If there is no 
violation, the command sequence is then forwarded to 
mission operators for integration with an overall sched-
ule of spacecraft activities. This process is illustrated 
in Fig. 1. Usually there is more than one payload team 
involved in a space mission. Collaboration among teams 
requires a more complex planning process to coordinate 
observations, manage resources, and avoid conflicts. 

Such cooperation can involve multiple iterations of plan-
ning1–3 that are staggered to support continuous daily or 
weekly operation. The entire process can be labor inten-
sive, with multiple shifts of planning teams required 
to manage the staggered phases. Multiple reviews and 
tests are conducted to ensure that the objectives of user 
requests are met and that operations sequences comply 
with all mission health and safety rules. The iterative 
coordination, review, and testing are time consuming, 
resulting in sequence development times of weeks or 
months. When short-term changes in operating condi-
tions occur, commands for observations can be dropped 
and, thus, available resources are underused.

The more complex the system is, the larger the team 
is. On some DoD and NASA space missions, the sys-
tems were so complex that many years were required to 
develop the planning system and coordination process. 
Even after a system is fully developed, the operational 
process can be laborious and time consuming because 
multiple iterations are required to design the opera-
tional sequence, resolve schedule conflicts, review the 
sequence, and verify the system’s health and safety. It 
may take weeks or even months to generate even a short 
command sequence.

SciBox streamlines the planning and commanding 
process into a series of steps and then automates those 
steps with an integrated software system. The stream-
lined process is illustrated in Fig. 2.

SciBox ARCHITECTURE
The uplink pipeline begins with opportunity analyz-

ers customized to each type of operational objective. 
Examples of objectives are to image a particular region at 
a defined observing geometry, to acquire a spectrum at 
a given latitude and longitude, or to collect a particular 
signal of interest. Instead of searching for a single opera-
tional opportunity, the opportunity analyzers search all 
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Figure 1. Traditional operation-planning process.
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available opportunities. Opportunities are then ranked 
by metrics that represent measures of data quality such 
as resolution, illumination, or signal strength.

For each potential opportunity selected, an auto-
mated rules-based constraint checker systematically 
validates the observational operation to ensure that it 
complies with all operational constraints. The validated 
opportunities are then sorted according to priority and 
by statistically weighted data-quality metrics. Using the 
list of sorted, weighted opportunities for observation, an 
optimization software scheduler selects the best combi-
nation of observations, placing first the highest-ranked 
and then successively lower-ranked observations into 
a time line until available resources are exhausted. An 
automated command generator then ingests the conflict-
free schedule and generates spacecraft and instrument 
commands for uploading to the spacecraft.

DEVELOPMENTAL HISTORY
Development of the SciBox uplink pipeline archi-

tecture was proposed in 2001. However, no planners 
of space missions worth hundreds of millions of dollars 
would accept a new unproven system to solve a complex 
problem. To bring the proposed theoretical architecture 
into reality, key SciBox software modules were devel-
oped and demonstrated incrementally over 11 years on a 
variety of spaceflight projects at the Johns Hopkins Uni-
versity Applied Physics Laboratory (APL). The oppor-
tunity analyzer concept was initially demonstrated on 
an Earth-orbiting satellite. The constraint analyzer was 
then added for payload planning on a Saturn mission. 
Adding the scheduling and commanding system for a 
Mars mission resulted in the first end-to-end payload 
commanding system for SciBox. Finally, the end-to-end 

system was extended to the entire payload and guidance 
and control system for a Mercury mission. Continual 
improvement then enabled the team to build an auton-
omous operational system for a pair of CubeSats. Cur-
rently, the team is scaling the autonomous system for a 
constellation of satellite-hosted payloads.

First Opportunity Analyzer
In 2001, the opportunity analyzer concept was dem-

onstrated on Thermosphere, Ionosphere, Mesosphere 
Energetics and Dynamics (TIMED), an Earth polar 
orbiter designed to take measurements of the meso-
sphere, lower thermosphere, and ionosphere (MLTI). 
The opportunity analyzer, called the TIMED coinci-
dence calculator, computes co-observing opportunities 
between TIMED instruments and any selected ground 
station and provides times and required ground station 
azimuth and elevation angles. The TIMED coincidence 
calculator was then used by ground station operators all 
over the world to plan co-observations of Earth’s MLTI 
region with TIMED instruments.

Integrated Opportunity Analyzer and 
Constraint Analyzer

In 2002, the next key milestone was achieved with 
the delivery of a science planning tool for the Magne-
tospheric IMaging Instrument (MIMI) on board Cassini 
on its mission to Saturn. Contributing to one of 12 Cas-
sini investigations, MIMI is part of an instrument suite 
that includes the Low Energetic Magnetospheric Mea-
surement System, the charge energy mass spectrometer, 
and the ion and neutral camera. On Saturn, sunlight is 
a thermal hazard for the spacecraft radiator as well as 
a source of instrument noise for MIMI. Saturn’s orbital 
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Figure 2. SciBox streamlined uplink process.
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dust particles are also hazardous to MIMI. The MIMI 
planning tool, JCSN, is an improved opportunity ana-
lyzer that includes position and pointing constraint visu-
alization. Since its deployment, JCSN has been used by 
the MIMI science operations team to orient MIMI sen-
sors in ways that most accurately measure and most fully 
sample the magnetospheric environment while keeping 
the instrument and spacecraft operating safely.

First End-to-End Uplink Pipeline System
Another milestone was achieved in 2005, when 

the first end-to-end semiautomated planning tool was 
delivered for the Compact Reconnaissance Imaging 
Spectrometer for Mars (CRISM)4 on board the Mars 
Reconnaissance Orbiter. The CRISM planning tool, 
JMRO,5 includes integrated opportunity search, con-
straint validation, scheduling, command generation, 
and reporting capabilities for one instrument. Although 
an automated plan is generated, sequencers routinely 
add and modify preplanned observations manually 
to manage unexpected changes to downlink or solid-
state recorder space. JMRO has been used since 2005 
to successfully plan CRISM’s weekly science opera-
tions, including high-resolution targeted observations, 
reduced-resolution global multispectral mapping, atmo-
spheric monitoring, limb observations, and routine cali-
brations matched to each observing mode. The output 
of the weekly plan is a CRISM instrument command 
sequence ready to upload to the instrument. JMRO has 
sufficient internal expertise to enable a relatively small 
operations staff of professional scientists both to operate 
the investigation and to help analyze the observations 
that they plan.

Scaling the Uplink Pipeline to Mission Level
In 2011, we scaled SciBox to a mission-level system 

used to plan the entire MESSENGER (MErcury Sur-
face, Space ENvironment, Geochemistry, and Ranging)6 
orbital science operations campaign. Launched in 2004, 
MESSENGER was a NASA Discovery Program mission 
to study Mercury and its environment. It entered into 
orbit about Mercury in March 2011 and began a 1-year 
orbital science campaign. During this orbital phase of 
the primary mission, the spacecraft was in a non-Sun-
synchronous and highly elliptical 200 km × 15,200 km 
orbit with an initial orbital inclination of about 82°. The 
orbital period was approximately 12 h. MESSENGER 
acquired scientific observations with seven payload 
instruments, as well as radio science. The onboard 
instruments included a dual-imaging system with wide-
angle and narrow-angle cameras for multispectral imag-
ing of Mercury’s surface; gamma-ray, neutron, and X-ray 
spectrometers for remote geochemical mapping; a mag-
netometer to measure the planetary magnetic field; a 
laser altimeter to measure surface topography and plan-

etary shape; a UV, visible, and near-IR spectrometer to 
take high-resolution spectral measurements of the sur-
face and to survey the structure and composition of Mer-
cury’s tenuous neutral exosphere; and energetic particle 
and plasma spectrometers to characterize the charged 
particle and plasma environment of Mercury. These 
instruments and spacecraft systems (other than solar 
panels) were mounted on an instrument deck behind 
the sunshade that protected the spacecraft from the 
intense insolation. As MESSENGER orbited Mercury, 
the guidance and control system kept the spacecraft atti-
tude within a range that prevented spacecraft compo-
nents and instruments from being directly illuminated 
by the Sun. In addition, thermally sensitive parts of the 
spacecraft were not exposed to thermal radiation from 
the planet when the spacecraft was near Mercury.

After 1 year of successful operation in its primary mis-
sion, extended missions allowed MESSENGER to con-
tinue its orbital phase for an additional 3 years. During 
the extended mission, MESSENGER orbit design was 
changed from a 12-h period to an 8-h period. The orbit 
slowly degraded over time until the spacecraft finally 
exhausted all of its propellant, and the Sun’s gravity 
caused it to impact the planet on 30 April 2015.

For the entire 4 years of MESSENGER orbital opera-
tions, SciBox7 was used to plan and command all orbital 
science observations and operation of the guidance and 
control system. SciBox was used to accurately model all 
operational and attitude-control constraints, spacecraft 
and instrument pointing capabilities, instrument data 
generation, and data downlink opportunities. By means 
of priority-based scheduling algorithms, MESSENGER 
SciBox scheduled the science measurements required for 
the mission to meet an ambitious set of objectives and 
automatically generated the commands to implement 
those measurements.

During orbital operations, SciBox was executed 
once per week to use the latest weekly orbit prediction 
from the navigation and mission design engineers and 
the latest Deep Space Network ground station contact 
schedule. Other inputs included historical observation 
status and new requests submitted by users. Each time 
MESSENGER SciBox ran, its output spanned from the 
start time of a planning cycle to the end of the mission, 
but only the first week’s output commands were uplinked 
to the spacecraft.

Using this operation approach, SciBox scheduled 
293,983 images, more than 5 million surface IR spec-
tra, more than 6 million UV surface and exosphere 
spectra, and more than 41 million laser altimeter shots. 
The amount of data gathered far exceeded the require-
ments specified in the original proposal. More impor-
tantly, there were no commanding anomalies, and 
MESSENGER never entered into safe mode (although 
there were several critical constraints that, if violated, 
would have demoted the state of the spacecraft).
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Building an Autonomous 
Operation

After MESSENGER, the 
weekly manual execution of 
the SciBox uplink pipeline was 
enhanced to be autonomously 
and continuously executed. This 
technology was successfully 
demonstrated and validated on a 
pair of CubeSat missions, Opera-
tionally Responsive Space Tech-
nology 1 and 2 (ORS Tech 1 and ORS Tech 2).8

ORS Tech 1 and ORS Tech 2 were developed for 
the U.S. government as part of Multi-mission Bus Dem-
onstration (MBD) program. These two CubeSats were 
small and cost less to develop than other NASA and 
DoD spacecraft that APL had previously developed. 
Operationally, however, the planning and commanding 
faced the same challenges as did bigger space missions. 
As part of the ground system delivery requirements, 
ORS Tech 1 and ORS Tech 2 required an operational 
management system that was easy to use. It needed to 
be operated by the end user without APL involvement 
in the day-to-day operations. In addition, the system 
required minimal operator involvement.

The approach to the MBD operational manage-
ment challenge was to build an autonomous planning 
and commanding system, named S2Ops,9 for the U.S. 
government. S2Ops was built by wrapping the SciBox 
uplink pipeline in an event-driven-based architecture, 
shown in Fig. 3, to create an autonomous real-time 
system. Then a user-friendly graphical user interface was 
built to provide a simple means for the user to task the 
spacecraft through the real-time system.

The user-friendly graphical user interface is designed 
to insulate the end user from the intricately detailed 
mission opportunity analysis, mission sequence deriva-
tion, mission constraint validation, system health and 
safety operation, resource scheduling, and command 
generation. The user enters the tasking request, and 
the system immediately uses the SciBox uplink pipeline 
to perform the mission opportunity analysis, mission 
sequence derivation, and mission constraint validation, 
and then presents the user a list of validated collection 
opportunities. When the user selects one of the vali-
dated opportunities, the S2Ops real-time system reop-
timizes the mission schedule and generates a new set of 
commands for uplink to the spacecraft.

The S2Ops real-time system ran 24 h a day, 7 days a 
week, and was temporarily paused only when a user was 
making a tasking order. Otherwise, it ran continuously 
to monitor the health of the spacecraft and ground sys-
tems. When there was scheduled contact between the 
ground station and satellite, S2Ops sent commands to, 
and received telemetry from, the spacecraft. Simulta-

neously, the system generated real-time commands to 
actively steer the ground antenna motor to track the 
spacecraft during contact.

If there was a planned downlink, S2Ops compared 
the actual data downlink with what was planned. The 
system then summarized the results and sent them in an 
SMS message to users’ cell phones, freeing the users from 
constant presence at the console.

As part of the delivery of S2Ops, APL trained users 
on the system for about an hour. All trained users were 
able to task the system in minutes without any help from 
an experienced operator. On the day of delivery, the 
U.S. government was able to unpack the cargo boxes, 
connect all the cables, set up the ground station, task 
the spacecraft, uplink the commands, and collect the 
data, all in one day.

For normal operations, S2Ops had been run-
ning without any major issues. However, as CubeSats 
are still a technology in progress, the spacecraft suf-
fered several unexpected anomalies. To facilitate these 
anomaly investigations, APL developed a manual com-
manding tool that was used in conjunction with S2Ops. 
The tool was used to construct the diagnostic command 
sequence, and S2Ops scheduled the contact with space-
craft, controlled the ground antenna, and sent the com-
mands to the spacecraft.

Scaling Autonomous Operation to a Constellation System
With continued research and development in 

SciBox, advancement has enabled the building of an 
autonomous planning and commanding system for a 
constellation of articulating sensors. The sensors, built 
for the U.S. government, will be hosted on commercial 
satellites and used to observe upper atmospheric cloud 
phenomenology.

Collection requests are received from an external real-
time system, and SciBox immediately generates com-
mands to task the sensors in near real time. The system 
also provides a manual editor for an operator to insert 
ad hoc activities or modify the autonomously scheduled 
operations. Because sensors will be launched over several 
years and on satellites yet to be determined, the planning 
system is flexible enough to accommodate any number of 
sensors and a wide variety of satellite orbits.

 

Autonomous real-time system

• Antenna commands
• Contact commands
• Spacecraft commands
• Payload commands

Event-driven architectureUsers

Easy-to-use
user interface

Automated planning and
commanding system

Figure 3. S2Ops system architecture.
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OPERATIONAL SYSTEM DISCUSSION
We have demonstrated a new planning system that 

is much more efficient than traditional systems in many 
ways. Foremost is SciBox’s ability to use modern com-
puting power and efficient algorithms to perform much 
more comprehensive searches for observation opportu-
nities, as well as its ability to perform many more trade-
off analyses than feasible with a manual system. The 
result is a much more efficient use of available resources. 
For MESSENGER, it took only 3 h to plan the schedule 
for the entire year, involving billions of opportunities for 
search operations as well as task deconfliction and con-
straints validation.

On MBD, collections were initially planned using a 
traditional manual system, and as a result, only a limited 
number of collections were scheduled. Valuable collec-
tions during low-elevation passes and other secondary 
modes of operation were excluded because the cost 
and risk of manual operation outweighed the benefits. 
However, with SciBox, merely a few button clicks safely 
scheduled those collections without incurring additional 
cost and risk.

The response time of the automated system is also 
much faster because manual typing cannot match com-
puting speed. For example, on MESSENGER an entire 
year’s worth of observations were scheduled and the 
associated commands generated in less than 3 h. On 
MBD, the system enabled direct tasking from the user.

A system’s ability to respond to short-term 
changes improves its resiliency. At the beginning of 
MESSENGER’s orbital phase, differences between some 
observed temperatures and those predicted by models 
required a change in the spacecraft orientation for safety 
reasons. This change invalidated all uploaded collection 
sequences, and the sequences had to be discarded. By 
simply re-running SciBox, revised sequences compatible 
with the new orientation were quickly generated, and 
the mission objectives were recovered with no notice-
able decline in overall mission performance.

Although the original objective of SciBox was to 
maximize payload return by improving the planning 
efficiency, the improved efficiency also significantly 
reduces operational cost. With an autonomous system, 
the recurring operational cost is a small fraction of that 
associated with a traditional manual approach.

The improvement in response time, gain in efficiency, 
and reduction in operational cost are all realized without 
increasing the system’s risk. In fact, because all opera-
tional sequences are systematically validated and verified, 
a risky operational sequence is less likely to slip through 
SciBox than through a manual review process. Long-term 
resource usage forecasting also provides an early preview 
of resource margins. As a result, a systems engineer has 
sufficient lead time to mitigate situations when resource 
margins are small (e.g., getting additional ground station 
support to improve downlink bandwidth margin).

The combination of automation and intelligent 
scheduling algorithms is a new enabling capability for 
space missions. SciBox’s capability to simulate an entire 
year’s worth of observations in just 3 h encourages plan-
ners to conduct what-if analyses to explore alternative 
operational approaches that they might not otherwise 
consider. In fact, the MESSENGER team routinely did 
this. One of the most profound results of such what-if 
analyses was the changing of MESSENGER’s orbital 
period from a 12-h geometry to an 8-h orbit geometry. 

After nearly a year of successful MESSENGER opera-
tions, the science team met in a Boston restaurant for 
a social gathering. A member of the team flew a paper 
airplane, and the person whom the plane landed on had 
to write a wish for MESSENGER. One of the wishes 
was to orbit Mercury at lower altitude to gain higher 
resolution. The initial reaction was that this wish was 
a dream; senior scientists involved in many traditional 
space missions believed that achieving the goal was not 
feasible. They assumed that there was not enough time 
to replan the operational schedule, that the cost of oper-
ational planning would be too high, and that it would 
be too risky to make so many changes. However, after 
the gathering, the mission systems engineer discussed 
the idea with the principal investigator and the project 
manager. A few weeks later, the team was presented with 
six different orbital designs, ranging from an 11-h orbital 
design all the way to a 7-h orbital design. With slight 
modifications to SciBox, all six cases were simulated 
unattended over a weekend, and the results were pre-
sented in comprehensive hyperlinked reports for evalu-
ation. Included in every scenario were a fully validated 
detail operation sequence and a command sequence 
ready to be executed. This information allowed the team 
to understand the benefits and feasibility of the alterna-
tive orbital scenarios and to pursue a risk analysis that 
ultimately resulted in the decision to change the orbital 
period in the extended mission to 8 h.

There are many other examples of SciBox’s impacts 
on decisions regarding mission operations. However, its 
impact is not limited to the operational phase. SciBox 
can also guide prelaunch engineering trade-offs. One 
case is the selection of the solar panel mounting design 
for a space mission currently being studied. While work-
ing on an APL concept study to fly a spacecraft to an 
asteroid, the team debated about whether to use a gim-
baled solar panel or a fixed solar panel. The fixed solar 
panel is mechanically easier to build and carries lower 
mass margin. However, it was hard to prove that the 
fixed solar panel can provide sufficient power margin 
when the spacecraft is oriented for payload operations. 
SciBox was used to prove the existence of alternative 
observing geometries and opportunities that can use 
fixed solar panel design. The systems engineer was able 
to make a critical design decision without conducting a 
prolonged study.
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SYSTEM DEVELOPMENT DISCUSSION

When the SciBox end-to-end system was first pro-
posed, the cost for development was too high and the 
schedule was questionable, so an alternative approach to 
development had to be found. Ultimately, development 
followed an incremental path, with the system maturing 
to its present state over the course of more than 14 years. 
During that time, continual improvements were made 
to the system development processes, which include 
requirements gathering, system design, system imple-
mentation, system validation, operational infusion, and 
applying lessons learned. Information on these processes 
is captured in the SciBox knowledge system.

Extensive details on the SciBox knowledge system are 
beyond the scope of this article, but the knowledge system 
is briefly described to provide context for how the system 
arrived at its current state. The knowledge system consists 
of a software library storing reusable code and a repository 
storing documentation on historical operational plan-
ning, rapid experimental ideas, and lessons learned.

Although each space mission is unique, missions may 
share some common challenges such as spacecraft point-
ing and power constraints and downlink bandwidth con-
straints. If the responses to these shared challenges can 
be captured in a software library,10 they might be able to 
be reused in subsequent projects. Likewise, the reposi-
tory stores documentation on the latest best practices, 
state-of-the-art algorithms, and experimental ideas. The 
stored software, documentation, and processes may not 
apply to development of future systems but could provide 
a template for starting a system’s development.

When development of a new system starts, some of 
the challenges may have already been solved, and soft-
ware code developed and validated on previous missions 

can readily be reused. A development template provides 
a system blueprint for a much more straightforward 
implementation for a new space mission, eliminating 
a redundant system analysis process. Therefore, rather 
than starting from scratch, system development could 
begin from a more mature state. Lessons learned during 
development of the new system are then folded back into 
the software library and the repository.

Lessons learned are not limited to application in space 
operational projects; such lessons can be applied to any 
space-related projects. Two examples are the Satellites 
Vulnerability Assessment (SVA) tool developed for the 
Navy and the Resilience, Intelligence, Surveillance, and 
Reconnaissance (RISR) studies developed for the Office 
of the Under Secretary of Defense for Acquisition, Tech-
nology and Logistics. Although these two projects did 
not include the building of any planning and command 
systems, they improved our understanding of what is 
required to build a successful autonomous constellation 
management system.

The most important component of SciBox is the 
collaborative environment within APL. Subject-matter 
experts with great technical depth are easily accessible 
within the Laboratory. Given that space mission chal-
lenges are continuously changing and growing, the close 
collaboration of these subject-matter experts allows the 
state-of-the-art algorithms and solutions used in SciBox 
to be kept up to date.

As shown in Fig. 4, with this incremental devel-
opment approach and easy access to subject-matter 
experts, the SciBox team can continually extend the 
system’s capabilities. Even with increased capabilities 
and sophistication, the system is now more affordable 
and the development schedule is manageable.

Capabilities

• More ef�cient development process
• Jump-start a new system development
• Better system
• Increased capabilities
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Figure 4. Key capabilities milestones.
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SUMMARY
We have presented an autonomous planning and 

command system that is a proven technology enabler for 
space operations. The SciBox system is highly efficient 
and has enabled NASA and DoD space missions to meet 
challenges that would not have been feasible using tradi-
tional manual approaches. In addition, best practices and 
novel ideas derived from development of various opera-
tional space missions, along with mission concepts stud-
ied along the way, are continually captured in the SciBox 
knowledge system. Drawing on the wealth of knowledge, 
validated codes, and proven development processes, new 
systems could assume more capabilities and development 
could begin from a much more matured state. With the 
continual growth of SciBox’s capabilities, mission objec-
tives that were previously deemed too operationally chal-
lenging to achieve using traditional manual systems may 
be realizable, and cost-constrained missions could be 
developed without sacrificing mission capabilities.
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